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JACA- rf |Til. CORP.

Environmental Consultants • Engineers
April 14, 1989

Mr. Christopher Pilla
U.S. Environmental Protection Agency
Region III
841 Chestnut Blvd.
Philadelphia, PA 19107

Re: CryoChem RI/FS
Monthly Progress Report

Dear Mr. Pilla:

In accordance with Section VIII.E of the Consent Order regarding
JACA's performance of the CryoChem RI/FS, we submit this progress report
regarding project activities 1n the period of March 14, 1989 through
April 13, 1989:

1. The soil and bedrock boring program was developed and approved.

2. Two of the six proposed soil borings have been completed and
have encountered groundwater. Thus, these holes will be devel-
oped as shallow groundwater monitoring wells.

A trench was excavated along the drainage pipe leading from the
CryoChem building. No evidence of leakage was found. The sump
within the CryoChem building shows evidence of leakage; there-
fore, further studies will be made to verify this.

3. Proposed work during the next month involves completion of the
soil and bedrock borings, performance of borehole analyses and
monitor well sample collection.

4. Weather has been favorable to drilling and if this continues to ir>
be the case we see no problem with completing the boring work on Q^
schedule. The steam cleaning wastewater from washing off the CD
rig will be disposed of with the existing CryoChem wastewater as CD
a corporate waste. Clean Harbors, the disposal contractor, will co
sample the composite waste. The analysis results will dictate ce:
the method of disposal. Information will be provided to you as ccr
it develops.

Very truly vgars

jg.
ALBERT C. GRAY, PH.D.
Vice President of Water Pollution
and Hazardous Waste Operatic^

ACG:der
cc: Ron Putt - CryoChem

Brian Ecyd - PA DER
550 Pmetown Road, Fort Washington. PA. 19034 • (215) 643-"S46ff *T6B<JB/6570


